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Activity Activity Early Early
ID Description Start Finish FY06 | FY08|FY10| FY12 [FY14|FY16 | FY18|FY20| FY22 | FY24 | FY26 | FY28| FY30| FY32

090.03.00.0 POR orage oOperatia
DJ0001000 START PORTS STORAGE OPERATIONS 010CT02
DJ0020000 COMPLETE PORTS STORAGE OPERATIONS 29SEP06 \ 4
05.03.05.C aste Storage
DJ0001100 1st QTR VERIFICATION OF WEEKLY RCRA 31DECO02
DJ0001200 2nd QTR VERIFICATION OF WEEKLY RCRA 31MARO3
DJ0001300 3rd QTR VERIFICATION OF WEEKLY RCRA 30JUNO3
DJ0001400 4th QTR VERIFICATION OF WEEKLY RCRA 30SEPO3
DJ0001500 ANNUAL TSCA FFCA REPORT 01JULO3
DJ0001550 ANOMULOUS CONDITION SCN 12NOV02 | 13FEBO3
DJ0001552 CO PHASE 1 INVENTORY 010CT02 |31DECO02
DJ0001554 CO PHASE 2 INVENTORY 02JANO3 | 31MARO3
DJ0001556 CO PLANNING FOR SCN215 ANOL CONDITION ~ |010CT02 | 11NOV02
DJ0001600 STORAGE Pl 4.1 PROJ MGMT 010CT02 |30SEPO3
DJ0001700 STORAGE PI 4.4 STORAGE OPS 010CT02 |30SEPO3
DJ0001710 STORAGE Pl 4.4 STORAGE OPS FAC COMPLIANCE 010CT02 | 30SEPO03
DJ0001800 STORAGE PI 4.5 ANNUAL WASTE VERIF 010CT02 |30SEPO3
DJ0001900 STORAGE PI 4.6 ANNUAL INSPECTION SCHEDULE |010CT02 | 30SEPO03
DJ0002000 STORAGE Pl 4.21 WASTE TRACKING SYSTEM 010CT02 |30SEPO3
DJ0002100 STORAGE Pl 4.XX FACILITY INSPECTIONS(SCN | 010CT02 |30SEPO03
DJ0002200 STORAGE SUPPORT(VER SAMPLING) 010CT02 |30SEPO3
DJ0002600 STORAGE Pl 4.2 ANNUAL RCRA RPT 010CT02 |30SEPO3
DJ0002700 STORAGE Pl 4.3 QTR WASTE GEN FORECAST | 010CT02 |30SEPO03
DJ0003100 STORAGE Pl 4.7 STP ANNUAL REPORT 010CT02 |30SEPO3
DJ0003200 STORAGE PI 4.9 MONTHLY TREAT/DISP 010CT02 |30SEPO3
DJ0003300 STORAGE Pl 4.12 MONTHLY WASTE CHAR 010CT02 |30SEPO3
DJ0003500 STORAGE Pl 4.34 SAFETY INCENTIVE CY 4 010CT02 |30SEPO3
DJ0004400 ANNUAL PCB DOCUMENT LOG 01JULO3
DJ0004500 TSCA STORAGE MONTHLY INSPECTIONS 310CT02
DJ0004600 TSCA STORAGE MONTHLY INSPECTIONS 27NOV02
DJ0004700 TSCA STORAGE MONTHLY INSPECTIONS 31DECO02
DJ0004800 TSCA STORAGE MONTHLY INSPECTIONS 31JANO3
DJ0004900 TSCA STORAGE MONTHLY INSPECTIONS 28FEBO3
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DJ0005000 TSCA STORAGE MONTHLY INSPECTIONS 31MARO3
DJ0005100 TSCA STORAGE MONTHLY INSPECTIONS 30APRO3
DJ0005200 TSCA STORAGE MONTHLY INSPECTIONS 30MAY03 |
DJ0005300 TSCA STORAGE MONTHLY INSPECTIONS 30JUNO3 [
DJ0005400 TSCA STORAGE MONTHLY INSPECTIONS 31JUL03 P
DJ0005500 TSCA STORAGE MONTHLY INSPECTIONS 20AUG03 P
DJ0005600 TSCA STORAGE MONTHLY INSPECTIONS 30SEP03 P
DJ0006300 1st QTR VERIFICATION OF WEEKLY RCRA 31DEC03 (@
DJ0006400 2nd QTR VERIFICATION OF WEEKLY RCRA 31MAR04 |@
DJ0006500 3rd QTR VERIFICATION OF WEEKLY RCRA 30JuNo4 | @
DJ0006600 4th QTR VERIFICATION OF WEEKLY RCRA 30sEP04 | @
DJ0006700 ANNUAL TSCA FFCA REPORT o1JuLos | @
DJ0009500 ANNUAL PCB DOCUMENT LOG otjuLos | @
DJ0009600 TSCA STORAGE MONTHLY INSPECTIONS 310CcT03 P
DJ0009700 TSCA STORAGE MONTHLY INSPECTIONS 26NOV03 [P
DJ0009800 TSCA STORAGE MONTHLY INSPECTIONS 31DEC03 (@
DJ0009900 TSCA STORAGE MONTHLY INSPECTIONS 30JANO4 @
DJ0010000 TSCA STORAGE MONTHLY INSPECTIONS 27FEB04 | @
DJ0010100 TSCA STORAGE MONTHLY INSPECTIONS 31MAR04 |@
DJ0010200 TSCA STORAGE MONTHLY INSPECTIONS 30APRO4 | @
DJ0010300 TSCA STORAGE MONTHLY INSPECTIONS 28MAY04 | @
DJ0010400 TSCA STORAGE MONTHLY INSPECTIONS 30JuNo4 | @
DJ0010500 TSCA STORAGE MONTHLY INSPECTIONS 30JuLos | @
DJ0010600 TSCA STORAGE MONTHLY INSPECTIONS 31AUG04 | @
DJ0010700 TSCA STORAGE MONTHLY INSPECTIONS 30sEpos | @
DJ0011400 1st QTR VERIFICATION OF WEEKLY RCRA 30DEC04 \ 4
DJ0011500 2nd QTR VERIFICATION OF WEEKLY RCRA 31MARO5 \ 4
DJ0011600 3rd QTR VERIFICATION OF WEEKLY RCRA 30JUNO5 L 4
DJ0011700 4th QTR VERIFICATION OF WEEKLY RCRA 30SEPO5 \ 4
DJ0011800 ANNUAL TSCA FFCA REPORT 01JULO5 L 4
DJ0014600 ANNUAL PCB DOCUMENT LOG 01JULO5 L 4
DJ0014700 TSCA STORAGE MONTHLY INSPECTIONS 290cTos | @
DJ0014800 TSCA STORAGE MONTHLY INSPECTIONS 30Novos | @
Start Date 010CTO2 Early Bar WMT3 Sheet 2 of 4
Finish Date 29SEPO6 _ Progress Bar
Data Date 010CTO02 PORTS FYO3 LCB
Run Date 08JANO4 16:43 Critical Activity PORTS WASTE STORAGE

© Primavera Systems, Inc.




Activity Activity Early Early
ID Description Start Finish FY06 | FY08|FY10| FY12 [FY14|FY16 | FY18|FY20| FY22 | FY24 | FY26 | FY28| FY30| FY32

DJ0014900 TSCA STORAGE MONTHLY INSPECTIONS 30DEC04 4
DJ0015000 TSCA STORAGE MONTHLY INSPECTIONS 31JANO5 ®
DJ0015100 TSCA STORAGE MONTHLY INSPECTIONS 28FEBO5 4
DJ0015200 TSCA STORAGE MONTHLY INSPECTIONS 31MARO5 ¢
DJ0015300 TSCA STORAGE MONTHLY INSPECTIONS 29APRO5 ¢
DJ0015400 TSCA STORAGE MONTHLY INSPECTIONS 31MAYO05 L ¢
DJ0015500 TSCA STORAGE MONTHLY INSPECTIONS 30JUNO5 4
DJ0015600 TSCA STORAGE MONTHLY INSPECTIONS 29JULO5 4
DJ0015700 TSCA STORAGE MONTHLY INSPECTIONS 31AUGO5 4
DJ0015800 TSCA STORAGE MONTHLY INSPECTIONS 30SEPO5 \ 4
DJ0016500 1st QTR VERIFICATION OF WEEKLY RCRA 31DECO5* ¢
DJ0016600 2nd QTR VERIFICATION OF WEEKLY RCRA 31MARO6* L 4
DJ0016700 3rd QTR VERIFICATION OF WEEKLY RCRA 30JUNO6* L 4
DJ0016800 4th QTR VERIFICATION OF WEEKLY RCRA 29SEPO6* 4
DJ0040000 STORAGE PI 5.1 PROJ MGMT 010CT03 |30SEP04
DJ0040100 STORAGE PI 5.2 ANNUAL RCRA RPT 010CT03 | 30SEP04
DJ0040200 STORAGE PI 5.3 QTR WASTE GEN FORECAST  |010CT03 |30SEP04
DJ0040300 STORAGE PI 5.4 STORAGE OPS 010CT03 |30SEP04
DJ0040400 STORAGE PI 5.4 STORAGE OPS FAC COMPLIANCE 010CT03 | 30SEP04
DJ0040500 STORAGE PI 5.5 ANNUAL WASTE VERIF 010CT03 |30SEP04
DJ0040600 STORAGE PI 5.6 ANNUAL INSPECTION SCHEDULE |010CT03 | 30SEP04
DJ0040700 STORAGE PI 5.7 STP ANNUAL REPORT 010CT03 |30SEP04
DJ0040800 STORAGE Pl 5.9 MONTHLY TREAT/DISP 010CT03 |30SEP04
DJ0040900 STORAGE PI 5.12 MONTHLY WASTE CHAR 010CT03 |30SEP04
DJ0041000 STORAGE PI 5.34 SAFETY INCENTIVE CY 4 010CT03 |30SEP04
DJ0041100 STORAGE PI 5.XX FACILITY INSPECTIONS(SCN  |010CT03 |30SEP04
DJ0041200 STORAGE PI 5.21 WASTE TRACKING SYSTEM 010CT03 |30SEP04
DJ0041300 STORAGE SUPPORT(VER SAMPLING) 010CT03 |30SEP04
DJ0045000 STORAGE PI 6.1 PROJ MGMT 010CT04 |30SEPO5
DJ0045100 STORAGE PI 6.2 ANNUAL RCRA RPT 010CT04 |30SEPO5
DJ0045200 STORAGE PI 6.3 QTR WASTE GEN FORECAST | 010CT04 |30SEPO5
DJ0045300 STORAGE PI 6.4 STORAGE OPS 010CT04 |30SEPO5
DJ0045400 STORAGE PI 6.4 STORAGE OPS FAC COMPLIANCE 010CT04 | 30SEPO5
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DJ0045500 STORAGE PI 6.5 ANNUAL WASTE VERIF 010CT04  30SEPO5 -
DJ0045600 STORAGE PI 6.6 ANNUAL INSPECTION SCHEDULE |010CT04 |30SEPO5
DJ0045700 STORAGE PI 6.7 STP ANNUAL REPORT 010CT04 |30SEPO5
DJ0045800 STORAGE PI 6.9 MONTHLY TREAT/DISP 010CT04 |30SEPO5
DJ0045900 STORAGE PI 6.12 MONTHLY WASTE CHAR 010CT04 |30SEPO5 -
DJ0046000 STORAGE PI 6.34 SAFETY INCENTIVE CY 6 010CT04 |30SEPO5
DJ0046100 STORAGE PI 6.XX FACILITY INSPECTIONS(SCN  |010CT04 |30SEPO5
DJ0046200 STORAGE PI 6.21 WASTE TRACKING SYSTEM 010CT04 |30SEPO5
DJ0046300 STORAGE SUPPORT(VER SAMPLING) 010CT04 |30SEPO5 -
DJ0047000 STORAGE PI 7.1 PROJ MGMT 030CT05 |29SEP06
DJ0047100 STORAGE PI 7.2 ANNUAL RCRA RPT 030CT05 |29SEP06
DJ0047200 STORAGE PI 7.3 QTR WASTE GEN FORECAST 030CT05 |29SEP06
DJ0047300 STORAGE PI 7.4 STORAGE OPS 030CT05 |29SEP06 |
DJ0047400 STORAGE PI 7.4 STORAGE OPS FAC COMPLIANCE 030CT05 | 29SEP06
DJ0047500 STORAGE PI 7.5 ANNUAL WASTE VERIF 030CT05 |29SEP06
DJ0047600 STORAGE PI 7.6 ANNUAL INSPECTION SCHEDULE |030CT05 | 29SEPO06
DJ0047700 STORAGE PI 7.7 STP ANNUAL REPORT 030CT05 |29SEP06
DJ0047800 STORAGE PI 7.9 MONTHLY TREAT/DISP 030CT05 |29SEP06
DJ0047900 STORAGE PI 7.12 MONTHLY WASTE CHAR 030CT05 |29SEP06
DJ0048000 STORAGE PI 7.34 SAFETY INCENTIVE CY 6 030CT05 |29SEP06
DJ0048100 STORAGE Pl 7.XX FACILITY INSPECTIONS(SCN ~ |030CTO05 | 29SEP06
DJ0048200 STORAGE SUPPORT(VER SAMPLING) 030CT05 |29SEP06
DJ0048300 STORAGE PI 7.21 WASTE TRACKING SYSTEM 030CT05 |29SEP06
05.03.05.01.02 NCS/Safety
DJ0001560 NCS / SAFETY ACTIONS 010CT02 |30SEP03 |
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